
 

FMSIB Quarterly Project Report for 6/30/11  

   FMSIB PROJECT # 37 
 

Agency Name and Project Title 
City of Seattle 
Duwamish ITS 

Project Description 
The project, now in Phase III, includes upgrades to traffic signal 
controllers; installation of traffic signal interconnections, CCTV traffic 
cameras, fixed and variable message signs (DMS), and traffic 
detection; and upgrades of communications between field equipment 
and the Traffic Management Center.  These improvements are 
anticipated to facilitate freight traffic flow through the Duwamish 
industrial area via improved driver information and reduced travel 
times. 
 

 

Contractor 
 
Signal Electric, Contracts 1 and 3; 
Valley Electric, Contracts 2 and 4. 
 

Recent Progress  Project closeout was completed in April, 2011.     

Schedule and Scope Changes  

Environmental Impacts / Compliance  
Programmatic Environmental Classification Summary 
(ECS) approved by WSDOT 9/11/08 

Federal fund Impacts 
Federal funds will be used for design and construction of 
Phase III to the extent available.  Federal funds have been 
provided by the FAST Corridor Project. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

August  2008 9/11/08  Programmatic ECS reviewed and approved by WSDOT 

RW Complete April 2009 May, 2009  RW certified for easement  at  Port of Seattle Terminal 5 for DMS.  

Contract Advertised 
September 

2008 
1/7/09;  4/29/09 
 5/6/09; 7/7/09 

Contract 1 was advertised 1/7/09; Contract 3 was advertised 4/29/09; 
Contract  2 was advertised 5/6/09;  Contract 4 was advertised 7/7/09. 

Contract Awarded February 2009 
1/27/09; 6/12/09;  

8/18/09 
Contract 1 was awarded 1/27/09; Contracts 2 and 3 were awarded 
6/12/09; Contract 4 was awarded 8/18/09. 

Groundbreaking March 2009 
3/9/09; 7/20/09; 
7/27/09; 9/21/09 

Notice to Proceed (NTP) occurred for Contract 1 on 3/9/09; for Contract 3 
on 7/20/09; for Contract 2 on 7/27/09; for Contract 4 on 9/21/09. 

Open to Traffic March 2010 
8/28/09; 3/4/10; 
3/10/10; 8/6/10 

 

Contract 1 Physical Completion on 8/28/09; Contract 2 Physical 
Completion 3/10/10; Contracts 3 Physical Completion 3/4/10; Contract 4 
Physical Completion 8/6/10. 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

$3.0 m   

$0.0  m  

$4.8 m 

 

$7.8 m  

  

  

 

 
Percent 
of total 

 
38%  

    0% 

 62%  

100% 

  

  

  

 

2009-2011 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                              9/09       $  200,000      __________           _________ 
                            11/09       $  300,000      __$763,806            _$763,806 
                            12/09       $             0      __$256,286            _$256,286 
                              2/10       $  700,000      __$  62,934            _$  62,934 
                              5/10       $  300,000      __$  22,823            _$  22,823 
                              8/10       $    90,346      __$_____0            _________ 
                             12/10      $                     __$317,884           _$317,884 
                              4/11        $                        $_____0              $_-32,904 
                              6/11       $                     __$166,613           _________ 
                 Total  09-11        $1,590,346    _$1,590,346           $1,390,829 
 
Carryover of 09-11             $________     __________           ________0 
 
                Total  11-13        $                     __________           ________0 

 
     GRAND TOTAL            $1,590,346      _$1,590,346           $1,390,829 

 

Agency Contact Information: Jan Nelson, SDOT; jan.nelson@seattle.gov 

Freight Mobility  
Strategic Investment Board 


